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BOQOZ-ALLEN & HAMIITON INC. a&;ﬂaer:___éﬁ;f__

4230 BAST WEST EICHWAY + BETHREDA, MARYLAND 208144465 « TELEFEONE: (01 9518200 - FAX: (301} 851:2356

February 8, 1981

Ms. Gilda Knowles

Regicnal Manager

CDM Federal Progxzams Corporation
2030 Power's Fezrzy Road

Suite 450

Atlanta, Georgia 30339

Subject: Contract No., ©8-W3-0004, Wa CQ4032
Dear Ms. Knowles:

Booz, Allen has prepared a revised cost estimate to
support the aforementioned work assignment. As we discussed,
this amendment is necessary to provide technical support for
the development ©of a responsiveness summary for the Medley
Fazm Superfund Site, the final deliverable under the work
assignment.

This amendment is necessary due to the unanticipated
amount of technical support necessary to suppodrt the client
duxing the initial stages of this project and a delay in the
signing of the Record of Decision. Specifically, at the
reqguest of the Weork Assignment Manager, Booz, Allen provided
additional support in arranging meeting logistics and
associated follow up activities for the public meeting in May
and June 1990. This revised cost estimate reguests an
additiconal $1,778 to develop the responsiveness summary, as
outlined in the Work Plan. No additional! IOE are necessary
to meet the client's technical support requirements.

Please do not hesitate toc contact me or Kymberlee F.
Estis, the Work Assignment Manager, at (301) 951-4502, if you
have any questions concerning the attached materials.

Very tzuly yours,

BOOZ*ALLEN & HAMILTON Inc«f‘ft_./

Heathexr 1. Burns
Vice President

Enclosure

ce: Constance V. Braun
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8.0 COST ESTIMATE TOTAL PROJECT - DATE: 08-Feb~-91
CONTRACTOR: BOOZ, ALLEN & HAMILTON
CONTRACTOR LOCATION: BETHESDA, MARYLAND TES VII
EFA # 68-W9-0004

WORK ASSIGNMENT NO. €04032
WORK ASSIGMENT SITE NAME: MEDLEY FARM
8.1 LABOR : HOURS TOTAL §
PROFESSIONAL LEVEL 4 6.0
PROFESSIONAL LEVEL 3 0.0
PROFESSIONAL LEVEL 2 20.0
PROFESSIONAL LEVEL 1 30.0 |
TECHNICAL LEVEL 3 0.0 \

TOTAL IOBE 50.0 $613
CLERICAL 8.0 $113 l

|

TOTAL RAW LABOR , $726

‘8.2 FRINGE BENEFITS (SEE 8.6) ' |

8.3 OVERHEAD (SEE 8.6)

8.4 TRAVEL g0 |
8.5 ODCs $0 |
SUBTOTAL —_____g;;;_ 1
8.6 INDIRECT COSTS 1928 |
TOTAL COSTS T 81,684 |
8.7 PEE $124 |
8.8 TOTAL WA/AMENDMENT c04032 " Te1,778
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